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ESTIMATE RUN 10/29/2014

ESTIMATE SUMMARY 11:15:05

CONTID: C19483         ESTIMATE NO: 0003 FINL 2005

PCN: 19483-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 340 KINGSVIEW ESTATE EAST RESURFACING PERCENT TIME:

PROJECT NO: STA340A-016                   

SH 340 KINGSVIEW ESTATE EAST RESURFACING

NAME OF ROAD: 340A

PROJECT COUNTIES: MESA

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 10/29/2014 DATE TIME STARTED 05/05/2014

585 WEST BEACH ST. DATE LET 03/20/2014 DATE WORK BEGAN 05/05/2014

 DATE AWARDED 04/01/2014 DATE TIME STOPPED 06/18/2014

 DATE CONTRACT EXECUTED 04/24/2014 DATE ACCEPTED 06/18/2014

WATSONVILLE CA 95076     831-724-1011 DATE NOTICE TO PROCEED 05/05/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,328,283.97 PARTICIPATING $ $ 8,766.00

AWARD PROJECT AMT: 1,265,532.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,982.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

WORK DAYS

WORK DAYS

100.00%

-0.01

8,766.00

8,766.00

27,748.98

$

$

$

$

1,328,283.98

0.00

1,328,283.98

0.00

1,328,283.98

0.00

0.00

1,328,283.98

0.00

AMOUNT DUE 1,328,283.98 27,748.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,748.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

75.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0020 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

50.00000

0025 Removal of Trash 6.000

0.000

208-00107  
 

300.006.000

0.00

6.000

HOUR

50.00000

0030 *Adjust Manhole 1.000

0.000

210-04010  
 

725.001.000

0.00

1.000

EACH

725.00000

0035 *Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

0.000

TON 

50.00000

0040 Micro-Surfacing Seal Coat 3,615.920

0.000

409-09000  
 

620,130.283,615.920

0.00

3,615.920

TON 

171.50000

0045 *Mobilization 0.750

0.000

626-00000  
 

18,750.000.750

0.00

0.750

L S 

25,000.00000

0050 *Pavement Marking Paint 1,014.000

0.000

627-00001  
 

35,490.001,014.000

0.00

1,014.000

GAL 

35.00000

0055 *Epoxy Pavement Marking 466.000

0.000

627-00005  
 

58,250.00466.000

0.00

466.000

GAL 

125.00000
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 298.000

0.000

627-30405  
 

7,450.00298.000

0.00

298.000

SF  

25.00000

0065 *Flagging 1,314.000

0.000

630-00000  
 

15,768.001,314.000

0.00

1,314.000

HOUR

12.00000

0070 *Pilot Car Operation 142.000

0.000

630-00001  
 

3,550.00142.000

0.00

142.000

HOUR

25.00000

0075 *Traffic Control Inspection 15.000

0.000

630-00007  
 

750.0015.000

0.00

15.000

DAY 

50.00000

0080 *Traffic Control Management 25.000

0.000

630-00012  
 

13,750.0025.000

0.00

25.000

DAY 

550.00000

0085 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

342.0019.000

0.00

19.000

EACH

18.00000

0090 *Construction Traffic Sign (Panel Size B) 75.000

0.000

630-80342  
 

1,725.0075.000

0.00

75.000

EACH

23.00000

0095 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

600.00000

0100 *Portable Message Sign Panel 76.000

0.000

630-80359  
 

4,560.0076.000

0.00

76.000

DAY 

60.00000

0105 *Drum Channelizing Device 9.000

0.000

630-80360  
 

54.009.000

0.00

9.000

EACH

6.00000

0110 *Traffic Cone 60.000

0.000

630-80380  
 

120.0060.000

0.00

60.000

EACH

2.00000
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Mobile Attenuator 1.000

1.000

630-85041  
 

700.002.000

350.00

2.000

DAY 

350.00000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A On-The-Job Trainee 86.000

156.000

700-70021  
 

242.00242.000

156.00

242.000

HOUR

1.00000

0135 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 HMA (Patching) (Asph) Added Item: HMA (Patching) 14.880

0.000

403-00720  
 

5,475.8414.880

0.00

14.880

TON 

368.00000

0350 HMA (Gr SX) (75) (PG 64-22) Added Item: HMA (Leveling) 599.390

0.000

403-34741  
 

68,929.85599.390

0.00

599.390

TON 

115.00000

0355 F/A Quality Incentive Pymt Added Item 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 Added Item (Dollar)/ Reimbursement for Galvanic Anode 
Restocking

0.000

3,000.000

900-00006  
 

3,000.003,000.000

3,000.00

3,000.000

DOL 

1.00000

CAT 860,061.973,506.00860,061.97CURRENT AMT0200 $ $ $

CAT NO0300 0300 H-02-GA 

0140 *Removal of Asphalt Mat (Planing) (Special) 2,829.000

0.000

202-00246  
 

67,896.002,829.000

0.00

2,829.000

SY  

24.00000
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0300 0300 H-02-GA 

0145 *Removal of Portions of Present Structure (Class 2) 96.000

0.000

202-00453  
 

31,968.0096.000

0.00

96.000

SY  

333.00000

0150 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

550.00000

0155 *Removal of Expansion Device 376.000

0.000

202-00504  
 

27,072.00376.000

0.00

376.000

LF  

72.00000

0160 Concrete Washout Structure 1.000

0.000

208-00045  
 

850.001.000

0.00

1.000

EACH

850.00000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 412.130

0.000

403-34741  
 

61,819.50412.130

0.00

412.130

TON 

150.00000

0170 *Structural Steel (Galvanized) 3,540.000

0.000

509-00001  
 

17,700.003,540.000

0.00

3,540.000

LB  

5.00000

0175 *Waterproofing (Membrane) 2,571.000

0.000

515-00120  
 

51,420.002,571.000

0.00

2,571.000

SY  

20.00000

0180 *Sawing and Sealing Bridge Joint 376.000

0.000

518-03000  
 

5,264.00376.000

0.00

376.000

LF  

14.00000

0185 *Concrete Class D (Bridge) (Special) 7.300

0.000

601-03041  
 

13,140.007.300

0.00

7.300

CY  

1,800.00000

0190 *Galvanic Anodes 151.000

0.000

601-51005  
 

9,815.00151.000

0.00

151.000

EACH

65.00000

0195 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.75000
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0300 0300 H-02-GA 

0200 *Flagging 313.000

0.000

630-00000  
 

3,756.00313.000

0.00

313.000

HOUR

12.00000

0205 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

60.00000

0210 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

350.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 290,700.500.00290,700.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 H-02-EA 

0225 *Removal of Asphalt Mat 182.000

0.000

202-00220  
 

20,020.00182.000

0.00

182.000

SY  

110.00000

0230 *Removal of Portions of Present Structure 150.000

0.000

202-00503  
 

27,000.00150.000

0.00

150.000

SY  

180.00000

0235 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

50.00000

0240 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0245 Monitoring Technician 25.000

0.000

250-00050  
 

3,250.0025.000

0.00

25.000

HOUR

130.00000
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0301 0301 H-02-EA 

0250 Health and Safety Officer 52.000

0.000

250-00110  
 

5,980.0052.000

0.00

52.000

HOUR

115.00000

0255 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 89.590

0.000

403-34741  
 

13,438.5089.590

0.00

89.590

TON 

150.00000

0260 *Structural Steel (Galvanized) 15,490.000

1,052.000

509-00001  
 

82,710.0016,542.000

5,260.00

16,542.000

LB  

5.00000

0265 *Mobilization 0.250

0.000

626-00000  
 

6,250.000.250

0.00

0.250

L S 

25,000.00000

0270 *Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0275 *Flagging 79.000

0.000

630-00000  
 

948.0079.000

0.00

79.000

HOUR

12.00000

0280 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

60.004.000

0.00

4.000

EACH

15.00000

0285 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

350.00000

0290 *Construction Traffic Sign (Special) 100.000

0.000

630-80344  
 

2,300.00100.000

0.00

100.000

SF  

23.00000

0295 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

60.00000

0300 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

120.0010.000

0.00

10.000

EACH

12.00000
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PCN: 19483-BID    ESTIMATE RUN 10/29/2014

PROJECT: STA340A-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:05

CUMULATIVE
AMOUNT

CAT NO0301 0301 H-02-EA 

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

12.00000

0310 *Channelizing Device (Special) 89.000

0.000

630-80390  
 

445.0089.000

0.00

89.000

EACH

5.00000

0315 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

350.00000

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 171,021.505,260.00171,021.50CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Field Office (Class 2) 1.000

0.000

620-00002  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0340 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 6,500.000.006,500.00CURRENT AMT0400 $ $ $

$ 1,328,283.978,766.00$1,328,283.97$CURRENT AMTPROJECT TOTAL


